



Meeting #17

ICS Consulting, Inc.
 3890 Pheasant Ridge Drive N.E., Suite 180
 Blaine, Minnesota 55449
 Phone: (763) 354-2670
 Fax: (763) 780-2866

Project: 5144 - Cochrane-Fountain City K-12 Renovations
 S2770 State Highway 35
 Fountain City, Wisconsin 54629

Project Oversight Committee Agenda

MEETING DATE: 05/13/2019 **MEETING TIME:** 9:00 AM - 10:30 AM Central Time (US & Canada)

MEETING LOCATION: High School Conference Room

OVERVIEW:

The purpose of this meeting is to monitor and review the project scope and ongoing activities throughout the project duration.

ATTACHMENTS:

ATTENDEES:

Name	Company	Phone Number	Email
Garek Barum	Cochrane-Fountain City School District	Tel: (608) 687-7771	gbarum@cfc.k12.wi.us
Larry Cyrus	Cochrane-Fountain City School District	Tel: (608) 687-7771	lcyrus@cfc.k12.wi.us
Thomas Hiebert	Cochrane-Fountain City School District	Tel: (608) 687-7771 ext. 313	thiebert@cfc.k12.wi.us
Karen Knospe	Cochrane-Fountain City School District	Tel: (608) 687-7771	kknospe@cfc.k12.wi.us
Steve Scharlau	Cochrane-Fountain City School District	Tel: (608) 687-7771	sscharlau@cfc.k12.wi.us
Steve Stoppelmoor	Cochrane-Fountain City School District	Tel: (608) 687-7771	sstoppelmoor@cfc.k12.wi.us
Jeff Hilden	ICS Consulting, Inc. - Blaine, MN	Tel: (763) 354-2670	jeffh@ics-consult.com
Mike Hansen	ISG Architects - LaCrosse Office	Tel: (608) 789-2034	mike.hansen@is-grp.com

General

No	Meeting Origin	Title	Assignment	Due Date	Priority	Status	Old/New?
1.1	17	Review and Comment			High	Open	New
<p>Description: Updates</p> <ul style="list-style-type: none"> • Overall Budget Summary review • Project Schedule and phasing - Overview <p>Discussion</p> <ul style="list-style-type: none"> • Status of completed budget items • Pending upgrades 							



- Main Entrance
- Sidewalk at student parking lot

Approval of Invoices